

OL/NBPO Weekly Report - Period Ending 26 December 1984

1. Progress Reports on Tasks Assigned by the DCI/DDCI:

Nothing.

2. Items or Events of Major Interest That Have Occurred During the Preceding Week:

New Building Project:

2. The initial phase of the office fitup/layout has been completed. The design team from SH&G will return 7 January 1985 to begin the second phase.

yes
26

3. Significant Events Anticipated During the Coming Week:

None.

The New Building Project Office Wishes Everyone a Merry Christmas and a Happy New Year...ho! ho! ho!

STAT

Chief, New Building Project Office, OL

Distribution:

- 1 - D/OL
- 1 - C/I&MSS/OL